

2018/2019 FWCS FACILITIES PROJECTS BID SCHEDULE



FWCS PROJECT NO.	RFP/BID #	NAME OF PROJECT	1ST LEGAL AD*	2ND LEGAL AD	PRE-BID MEETING DATE**	PRE-BID MTG TIME	BIDS DUE DATE***	BOARD APPROVAL DATE
BOND								
2018-800		Secure Vestibule Projects	December 31, 2018	January 7, 2019	January 8, 2019	2:00 pm	January 16, 2019	January 28, 2019
2019-100	RFP101459	Shawnee Middle School Renovation - Design Services	October 31, 2018	November 7, 2018	November 8, 2018	10:00 am	November 29, 2018	January 14, 2019
2019-200	RFP101460	Price Elementary School Renovation - Design Services	October 31, 2018	November 7, 2018	November 8, 2018	10:00 am	November 29, 2018	January 14, 2019
PPI								
-	BD101448	Wayne HS Bleacher Replacement	November 12, 2018	November 19, 2018	November 27, 2018	10:00 am	December 4, 2018	January 14, 2019
-	BD101449	Scott Academy Restroom Addition	November 19, 2018	November 26, 2018	November 29, 2018	10:00 am	December 12, 2018	January 14, 2019
	BD101445	2019 Masonry Repairs & Restoration (M1)	November 26, 2018	December 3, 2018	December 5, 2018	10:00 am	December 18, 2018	January 14, 2019
	BD101446	2019 Masonry Repairs & Restoration (M2)	November 26, 2018	December 3, 2018	December 5, 2018	10:00 am	December 20, 2018	January 14, 2019
-	BD101454	2019 PPI Roof Replacements R1	December 31, 2018	January 7, 2019	January 10, 2019	10:00 am	January 23, 2019	February 11, 2019
-	BD101455	2019 PPI Roof Replacements R2	December 31, 2018	January 7, 2019	January 10, 2019	10:00 am	January 25, 2019	February 11, 2019
-	BD101456	2019 PPI Roof Replacements R3	December 31, 2018	January 7, 2019	January 10, 2019	10:00 am	January 29, 2019	February 11, 2019
-	BD101451	2019 Flooring Replacements	January 15, 2019	January 22, 2019	January 23, 2019	10:00 am	January 31, 2019	February 25, 2019
-	BD101452	2019 General Building Systems (GBS)	January 22, 2019	January 29, 2019	January 30, 2019	10:00 am	February 12, 2019	February 25, 2019
-	BD101458	2019 Site and Traffic Improvements	January 22, 2019	January 29, 2019	January 31, 2019	2:00 pm	February 13, 2019	February 25, 2019
-	BD101453	2019 Mechanical PPI	January 22, 2019	January 29, 2019	January 31, 2019	10:00 am	February 14, 2019	February 25, 2019
-	BD101450	2019 Electrical PPI	January 28, 2019	February 4, 2019	February 7, 2019	10:00 am	February 21, 2019	March 11, 2019

DATES LISTED ARE FOR PLANNING PURPOSES ONLY AND ARE SUBJECT TO CHANGE. REFER TO ACTUAL RFP/BID DOCUMENTS FOR OFFICIAL DATES/TIMES.

*Bid Documents will be available via Eastern Engineering's Virtual Planroom: <http://www.easternengineering.com> or at the Fort Wayne office of Eastern Engineering.

**All Pre-Bid Meetings will be held in the FWCS Facilities Building Training Room, 1519 Catalpa Street, Fort Wayne, Indiana 46802. Enter Door 10.

***All Bids will be received in the FWCS Facilities Building Main Office, Door 1, 1519 Catalpa Street, Fort Wayne, Indiana 46802. Bids will be due at 2:00 pm on the listed date.